
January 2017

ID # ROUTE COUNTY
TIP 

ESTIMATE

LATEST 

ESTIMATE
Fund

AFTER 

REVIEW
REASON Authorized

B-2506 SR 1627  Anson $1,100,000 $1,300,000 F
Added from Dec 2016 -  

ROW Issues  

B-5548 NC 49 Cabarrus $3,100,000 $3,200,000 F

R-3826 NC 125 Martin $10,400,000 $10,400,000 F
Permits (Pending) Railroad 

Agreement (Pending)

R-5023B, 

R-5023C, 

SF-4903F

NC 53 Onslow $7,355,000 $7,055,000 F Permits (Required)

U-3633 NC 273 Gaston $12,800,000 $14,100,000 F

Permits (Pending)                 

MOA (Pending)                 

Agreement (Pending)

Projects = 5 $34,755,000 $36,055,000 $0 Projects to be Let  =  5

Projects Moved     =  0

$0

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

Minus Engineering & Contingencies

Review Date 11/29/2016

Revised Date 11/16/2016

NAA


